

AstraNotes — 10-Week Waterfall Baseline Schedule

Lab 1.1 — Sequential Waterfall (No Phase Overlap)

#	Task / Phase	Start	End	Wk 1	Wk 2	Wk 3	Wk 4	Wk 5	Wk 6	Wk 7	Wk 8	Wk 9	Wk 10
REQUIREMENTS PHASE		Wk 1	Wk 2										
1.1	Gather & analyze client requirements	Wk 1	Wk 1										
1.2	Define functional & non-functional specs	Wk 1	Wk 2										
1.3	Requirements review & sign-off	Wk 2	Wk 2										
DESIGN PHASE		Wk 3	Wk 5										
2.1	System architecture (MVC, modules)	Wk 3	Wk 3										
2.2	UML diagrams & header file design	Wk 3	Wk 4										
2.3	UI mockups & design review	Wk 4	Wk 5										
CODING / IMPLEMENTATION PHASE		Wk 6	Wk 8										
3.1	Core note engine (CRUD, RAIL, smart ptrs)	Wk 6	Wk 7										
3.2	Plugin system (Text, Voice, Secure)	Wk 7	Wk 8										
3.3	Encryption module & version history	Wk 7	Wk 8										
QA / TESTING PHASE		Wk 9	Wk 10										
4.1	Unit testing (Google Test)	Wk 9	Wk 9										
4.2	Integration & system testing	Wk 9	Wk 10										
4.3	Bug fixes & final validation	Wk 10	Wk 10										

LEGEND: Requirements Design Coding QA/Testing

Final Exam / Delivery Deadline: Week 11

AstraNotes — Waterfall Schedule After Change Request: Cloud Sync Integration

NEW tasks and delays shown in RED | Original baseline in standard colors



LEGEND: Requirements Design Coding QA/Testing Change Request (NEW) - - - Wk 10 Deadline

- Original Final Exam Deadline: Week 11
- Revised Project Completion: Week 14 (+4 weeks delay)

REFLECTION:

The project pushed to Week 14 (+4 weeks past the Week 11 deadline) because the Cloud Sync change request required two additional design weeks and three additional coding weeks, with no phase overlap allowed under Waterfall — demonstrating that rigid sequential planning cannot absorb mid-project scope changes without significant schedule blowout.